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RE; Monthly Progress Report No. 4 (February 2014) 

Chemetco - Hartford, IL 62048 

Dear Mr. Turner 

This monthly progress report is submitted by Paradigm Minerals 8i Environmental Services to satisfy the 

requirements of the Consent Decree Case 3:00-CV-00670-DRH-DGW Document 209 

approved on 9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing activities 

at the former Chemetco Site in Hartford, IL. 

1. Actions Taken During the previous Month to Comply with Consent Decree 

• Nothing to report at this time. 

2. Summary of Data Received during the Reporting Period: 

• Workingpnformatof monthly reporting for Air Monitoring results. 

3. Work Plans and other Deliverables Submitted during the Reporting Period: 

• Air Monitoring Work Plan submitted. 

• Updated all ongoing work plans to reflect the Consent Decree. 

4. Activities Planned for the Next Reporting Period: 

• Scrap Metal-On going 

• Air Monitoring System- On going. Working on details for reporting format. 

• Processing Plant- Continue engineering efforts on plant design. 

• Zinc Bunker- Continue working on drying equipment to try and find a drying method 

that is not cost prohibitive. 

• North Polishing Pond Materials- drying material is ongoing. 

• Skulls/ reverts- Ongoing. 



• Will utilize Municipal Sweepers to sweep and vacuum the concrete around the property 

to control fugitive dust as needed. Initial sweeping has been completed. 

• UMBM- All crushing and bagging equipment is in place and operating. Lines are 

balanced, debugged and fully operational. 

5. Describe any actual or anticipated increases to the quantity of process material or waste beyond 

the quantity that was used to calculate the amount of financial assurance. 

• Not applicable at this time. 

6. Problems Encountered, Anticipated Problertis and Planned Resolutions of Past or Anticipated 

Problems; 

• We continue to work on logistics issues and availability of overseas shipping containers. 

There is a shortage of containers in the market and we are working to reposition the 

necessary amount of containers to satisfy our sales requirements. We are also looking 

into shipping the super sacks via rail directly to the final US destination and then trans-

load super sacks into containers prior to vessel loading. We are also looking into barging 

the super sacks but will have to wait until the Mississippi River thaws. It appears that we 

will have to use multiple shipping methods in the future to ensure that we have 

alternative modes of transportation available. 

7. Modifications to Approved Work Plans or Schedules: 

• No changes to report at this time. 

8. Summary off-site Shipments-

• See attachment 

If you have any questions regarding this progress report, please contact either Roy Perez - Project 

Coordinator at (314) 809-9113 or myself- Alternate Project Coordinator at (314) 409-7283 

Respectfully Submitted, 

Steve Zuber 

Paradigm Minerals & Environmental Services 

3754 Chemetco Lane 

Hartford, IL 62048 

Cell: (314) 409- 7283 




